

City of Farmersville Public Works



January 11, 2011

Safe Routes to School


Safe Route to School Grant

- ❖ Federal Transportation Funds administered through TxDOT
- ❖ City Council authorized submittal on Nov. 2009 by Resolution #2009-42
- ❖ Grant Funds 100% of Design and Construction Costs up to \$674,100 (construction \$484,500)
- ❖ City Council Update Aug. 2010

Safe Route to School Grant

- ❖ Farmersville High School
- ❖ Farmersville Junior High School
- ❖ Farmersville Intermediate School
- ❖ Tatum Elementary School

Safe School Routes



TxDOT proposed Schedule

- ❖ 3/2011 Consultant Selection
- ❖ 9/2011 60% Plans
- ❖ 1/2012 90% Plans
- ❖ 2/2012 100% Plans
- ❖ 6/ 2012 Project Letting
- ❖ 9/2012 Construction Start
- ❖ 6/2013 Construction End

Next Steps


- ❖ Purchasing and Cash Flow
- ❖ Local Funding Agreement
- ❖ Select Engineering Consultant based on TxDOT process
- ❖ Start the design process

Southlake Park Eastment


Funded by 4b.

Oncor Electric

Easement



Revised Easement Location



US 380 Update

US 380 Phase I

- ❖ TxDOT has paid for 50% of the construction (total project \$20m)
- ❖ Contractor has used 75% of the allocated working days original completion scheduled April 2011
- ❖ TxDOT will extend the time by 2 months for additional work
- ❖ TxDOT will remove old bridge over SH78 on Jan. 17. Traffic will be detoured on CR 611 & CR607 at night.

SH 78 Bridge



US 380 Phase II

- ❖ AAA Sanitation is relocating City Utilities
- ❖ Roadway construction is scheduled to start in late Feb.2011

US 380 phase III

- ❖ TxDOT recently sent out plans that are at 60% complete
- ❖ TxDOT anticipates a project letting this summer
- ❖ Hayter Engineering is designing the utilities to be relocated prior to this project.