

City of Farmersville
 Community Development Corporation (4B)
 City of Farmersville Accomplishments
 13 February 2017

1. J.W. Spain Athletic Complex
 - a. Contacted Halff to work on new estimate for the west parking lot.
 - b. Contacted Halff to generate estimate to complete park concept plan.
2. City Park and Parkway
 - a. No new news.
3. Downtown
 - a. Median lights staying up in support of Love your Downtown and Valentine's Day.
4. Southlake Park
 - a. Fishing dock in need of repair.
5. Civic Center/Library/Senior Center
 - a. Senior citizens continue to identify the need for a concrete parking lot with lighting. Centennial Committee has been contacted. No decision yet.
6. Library
 - a. Library flooring is being tested for mold. Test results are not in yet.
7. Elsewhere
 - a. Signal light Sycamore at SH78 design is signed off. Awaiting construction.
 - b. City Hall reconstruction continues painfully slow. Currently working on customer service area.
 - c. Main Street grant for ADA improvements should be in position to start in March. Contract due for signature by City Council on 14 Feb 2017.
 - d. Now recording meetings both visually and audibly in council chambers.
 - e. Emergency Operation Center (EOC) hardware now installed.
 - f. Chamber Office awning in need of repair.
 - g. City elections for places 1, 3, and 5 ongoing. Sign-up deadline Friday, 17 Feb 2017.
8. Projects

Description	Total Project Estimate	4B Budget	Estimated Construction Begin Date	Estimated Construction Completion Date	Comments and Status
FY 2016/2017					
JW Spain Collin County Open Space (Phase I)	\$100,000	\$50,000 (4B)	Jun-17	Aug-17	In planning phase. Received Collin County Open Space grant for \$50,000 with \$50,000 match.
Christmas Decorations	\$6,273	\$6,200	Nov-16	Jan-17	Lights have been taken down. Median lights to remain till Valentine's Day.