FARMERSVILLE ECONOMIC DEVELOPMENT CORPORATION
MINUTES
October 20th, 2010

The Farmersville Economic Development Corporation met in regular session on
October 20th, 2010 at 12:00 p.m. at the City of Farmersville Best Center with the following
members present: Joe Helmberger, Craig Overstreet, Stefanie Hurst, and Eddy Daniel.
Staff members present were City Manager John Moran, Interim Public Works Director
Walter Ragsdale, and Finance Director Daphne Hamlin. Special guests also recognized
were Brandon Sparkman with the Texas Department of Transportation and Chamber
member Chris Lair.

CALL TO ORDER

Joe Helmberger convened the meeting at 12:08 p.m. and announced that a quorum
was present.

RECOGNITION OF CITIZENS/VISITORS

Mr. Brandon Sparkman, with the Texas Department of Transportation and Chris Lair
with the Farmersville Chamber of Commerce.

RECEIVE REPORT ON STATUS OF STATE HIGHWAY 380 RECONSTRUCTION
PROJECT FROM LAKE LAVON TO THE COLLIN/HUNT COUNTY LINE. REPORT
PRESENTED BY BARRY HEARD AND BRANDON SPARKMAN, TEXAS DEPARTMENT
OF TRANSPORTATION (TXDOT)

Brandon Sparkman with TxDOT informed the Board that they are moving along very
well and finally have nailed down the aesthetic detail using the US 75 color scheme. Also,
60% completed on the US Hwy 380 and Main Street Bridge design.

As TxDOT representative, Mr. Sparkman updated the Board on the railroad design.
Kansas City Southern asked for more detail but they have approved the vertical and
horizontal design. Mr. Sparkman stated that they should have 60% of the raiiroad design
completed before Thanksgiving of this year and 95% completed by January, 2011.

Discussion was had regarding whether or not the abutments on SH 380 should be
built for the ultimate South Main Street bridge width with local interface. 1t was decided by
all that this would be the least expensive alternative in the long term. Mr. Moran agreed, at
the request of Mr. Sparkman, to author a letter requesting that the ultimate abutment design

be constructed at this time.

Phase 2 utility relocation design work by the City’ contract engineer is nearing 95%
completion. The City of Farmersville has a bid opening on November 3, 2010, for the
relocation of all city owned Phase 2 utilities. Sharyland (old Cap Rock) is having a few
difficulties. Eddy Daniel reported that Caddo Basin SUD has a contractor with contract in
hand but that they are waiting for final approval from TxDOT on the work. Mr. Sparkman
promised to look into the situation immediately and report back to Caddo Basin with

TxDOT's concerns.







