

City of Farmersville
 Community Development Corporation (4B)
 City of Farmersville Accomplishments
 8 August 2016

1. J.W. Spain Athletic Complex
 - a. Collin County Open Space Grant application is complete. Updates are being processed by Collin County. Awaiting award.
2. City Park and Parkway
 - a. Labor Day last day for Splash Pad operation.
 - b. Engineered wood fiber project complete for slide. Good job Jonathan Hoar!
3. Downtown
 - a. Fiber optic project going forward. Kick-off meeting planned for 10 Aug 2016.
4. Southlake Park
 - a. No new items.
5. Civic Center/Library/Senior Center
 - a. Senior citizens continue to identify the need for a concrete parking lot with lighting.
6. Elsewhere
 - a. New fireman hired, Kevin Lisman.
 - b. Signal light approved at Sycamore and SH78.
 - c. School crossing flashing lights approved on SH78.
 - d. Railroad project continues. Probably will end in Sep 2016.
7. Projects

Description	Total Project Estimate	4B Budget	Estimated Construction Begin Date	Estimated Construction Completion Date	Comments and Status
FY 2015/2016					
JW Spain Collin County Open Space (Phase I)	\$180,000	\$60,000 (4B) \$30,000 (COF)	Jun-16	Sep-16	Moved to 2016/2017 budget
Christmas Decorations	\$5,000	\$5,000	Oct-15	Nov-16	Complete
Lighting for Flagpoles	\$5,000	\$5,000	Nov-15	Dec-15	Complete
Onion Shed Repairs	\$8,000	\$8,000	Nov-15	Dec-15	Complete
Farmersville Parkway Flags	\$15,000	\$15,000	Nov-15	Nov-15	Complete
FY 2016/2017					
JW Spain Collin County Open Space (Phase I)	\$300,000	\$120,000 (4B) \$30,000 (COF)	Jun-17	Aug-17	In planning phase.
Christmas Decorations			Nov-16	Jan-17	